COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2017

ESTI MATE SUMVARY 08: 04: 58
CONTI D C19723 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19723-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 38.0  DAYS TI VE ALLOW 50 WORK DAYS
US 24: EL PASO ELBERT COUNTY L PERCENT TI ME: 76. 00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. STA0243- 084
US 24: EL PASO ELBERT COUNTY L
NAME OF ROAD:
PRQJECT COUNTI ES: ELBERT
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 07/ 20/ 2017 DATE TI ME STARTED 10/ 24/ 2016
1103 OLD TOME LANE STE 201A DATE LET 09/ 15/ 2016 DATE WORK BEGAN 05/ 01/ 2017
DATE AWARDED 09/ 27/ 2016 DATE TI ME STOPPED 07/ 25/ 2017
DATE CONTRACT EXECUTED 10/ 21/ 2016 DATE ACCEPTED 07/ 25/ 2017
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 10/ 24/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $  3,511,887. 11 PARTI O PATI NG $ 3,511, 247. 11 $ 207, 622. 75
AWARD PRQIECT AMT: $ 3,441, 083.20 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 98% TOTAL EARNI NGS 3,511, 247. 11 207, 622.75
FUNDS AVAI LABLE: $ 640. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,511, 247.11 207, 622.75
TOTAL CLAI VB $ 0.00 RETAI NAGE -51, 616. 25 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 459, 630. 86 207, 622. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3, 459, 630. 86 207, 622.75
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 207, 622. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19723-BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0004 08: 04: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00240 Renoval of Asphalt Mat (Pl aning) 340. 000 340. 000
Sy 0. 000 0. 00
3. 80000 340. 000 1,292. 00
0010 202- 00810 *Renoval of Gound Sign 60. 000 0. 000
EACH 60. 000 7,680. 00
128. 00000 60. 000 7,680. 00
0015 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 1.000 47.00
47.00000 1. 000 47.00
0020 202-01130 Renoval of Guardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0.00
0025 202- 01300 Renoval of End Anchorage 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0030 203- 00060 Enbanknent Material (Conplete In Place) 2,417. 000 0. 000
cY 2,417.000 78, 552. 50
32. 50000 2,417.000 78, 552. 50
0035 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0040 208- 00035 Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0045 208- 00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 335. 00000 0. 000 0.00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0055 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19723-BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0004 08: 04: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0.00
145. 00000 0. 000 0.00
0065 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0.00
10, 500. 00000 0. 000 0. 00
0075 212-00032 Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0.00
10, 500. 00000 0. 000 0. 00
0080 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0.00
5. 00000 0. 000 0. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0090 403-34741 *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 13, 091. 800 13, 091. 800
TON 0. 000 0. 00
64. 00000 13, 091. 800 837, 875. 20
0095 403-34751 *Hot Mx Asphalt (G ading SX) (75) (PG 64-28) 21, 913. 070 21, 913. 070
TON 0. 000 0.00
78. 00000 21, 913. 070 1,709, 219. 46
0100 411-10255 Emul sified Asphalt (Sl ow Setting) 14, 213. 000 14, 213. 000
GAL 0. 000 0.00
0. 80000 14, 213. 000 11, 370. 40
0105 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0110 606-01370 Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00



CONTI D C19723 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19723-BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0004 08: 04: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 606- 02005 End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0120 606-11030 Bridge Rail Type 10M 0. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0121 900- 00014 Added Item (Lunp Sum)/ Bridge Rail Detailing Cost 1. 000 1. 000
LS 0. 000 0. 00
2,816. 02000 1. 000 2,816.02
0125 614-00011 *Sign Panel (dass I) 100. 000 0. 000
SF 100. 000 2, 300. 00
23. 00000 100. 000 2,300. 00
0130 614-00012 *Sign Panel (Oass I1) 416. 000 0. 000
SF 416. 000 10, 816. 00
26. 00000 416. 000 10, 816. 00
0135 614-01512 *Steel Sign Support (2-1nch Round) (Post) 252. 000 0. 000
LF 252. 000 1, 562. 40
6. 20000 252. 000 1, 562. 40
0140 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 28. 000 0. 000
EACH 28. 000 2,730.00
97.50000 28. 000 2,730.00
0145 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 405. 000 0. 000
Sl i pbase)
LF 405. 000 10, 530. 00
26. 00000 405. 000 10, 530. 00
0150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 34. 000 0. 000
EACH 34. 000 13, 940. 00
410. 00000 34. 000 13, 940. 00
0155 625- 00001 *Construction Surveying (Hourly) 25. 000 25. 000
HOUR 0. 000 0. 00
200. 00000 25. 000 5, 000. 00
0160 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
255, 830. 00000 1. 000 255, 830. 00



CONTI D C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19723-BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0004 08: 04: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 900
LS 0. 100 350. 00
3, 500. 00000 1. 000 3, 500. 00
0170 627-00008 *Modi fi ed Epoxy Pavenent Marking 513. 000 0. 000
GAL 513. 000 48, 222. 00
94. 00000 513. 000 48, 222. 00
0175 627-00013 *Paverent Marking Paint (H gh Build) 1, 483. 000 1, 483. 000
GAL 0. 000 0. 00
60. 00000 1, 483. 000 88, 980. 00
0180 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 182. 000 0. 000
Li ne
) SF 182. 000 2,639. 00
14. 50000 182. 000 2,639. 00
0185 630-00000  *Fl aggi ng 1, 486. 000 1, 181. 000
HOUR 305. 000 7,930. 00
26. 00000 1, 486. 000 38, 636. 00
0190 630-00007  *Traffic Control Inspection 39. 000 30. 000
DAY 9. 000 2, 340. 00
260. 00000 39. 000 10, 140. 00
0195 630-00012  *Traffic Control Management 31. 000 22.000
DAY 9. 000 8, 280. 00
920. 00000 31. 000 28, 520. 00
0200 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 200 400. 00
2, 000. 00000 2.000 4, 000. 00
0205 630-80338 *Barricade (Type 3 M D) (Tenporary) 6. 000 5. 400
EACH 0. 600 342.00
570. 00000 6. 000 3, 420. 00
0210 630-80341  *Construction Traffic Sign (Panel Size A) 28. 000 25. 200
EACH 2.800 176. 40
63. 00000 28. 000 1, 764. 00
0215 630-80342  *Construction Traffic Sign (Panel Size B) 60. 000 54. 000
EACH 6. 000 408. 00
68. 00000 60. 000 4, 080. 00



CONTI D C19723 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19723-BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0004 08: 04: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 630-80343 *Construction Traffic Sign (Panel Size C 12. 000 10. 800
EACH 1. 200 87. 60
73. 00000 12. 000 876. 00
0225 630-80344 *Construction Traffic Sign (Special) 160. 000 144. 000
SF 16. 000 504. 00
31. 50000 160. 000 5, 040. 00
0230 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 300. 00
6, 500. 00000 2.000 13, 000. 00
0235 630- 80360 *Drum Channel i zi ng Devi ce 32. 000 28. 800
EACH 3. 200 83. 20
26. 00000 32. 000 832. 00
0240 630-80380 *Traffic Cone 163. 000 146. 700
EACH 16. 300 252. 65
15. 50000 163. 000 2,526.50
0245 630- 80520 *Mbbi | e Pavenment Marking Zone 3.000 0. 000
DAY 3. 000 6, 150. 00
2, 050. 00000 3. 000 6, 150. 00
0250 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70018 F/ A Roadway Snoot hness | ncentive 109, 376. 960 109, 376. 960
FA 0. 000 0. 00
1. 00000 109, 376. 960 109, 376. 96
0270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 64, 418. 370 64, 418. 370
FA 0. 000 0. 00
1. 00000 64, 418. 370 64, 418. 37



CONTI D: C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19723-BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0004 08: 04: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 700- 70021 F/ A On-The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0280 700- 70025 F/ A Quality Incentive Paynment 93, 615. 300 93, 615. 300
F A 0. 000 0. 00
1. 00000 93, 615. 300 93, 615. 30
0285 700- 70035 F/ A H gh Speed Internet 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 3,481,937.11 % 207,622.75% 3,481,297.11
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0300 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0305 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
3, 975. 00000 2.000 7, 950. 00
CAT 0400 CURRENT AMI  $ 29, 950.00 $ 0.00$ 29, 950. 00
PRQJIECT TOTAL CURRENT AMI $ 3,511,887.11$ 207,622.75% 3,511,247.11




